Prospective Timeline of Sprints and Milestones

Refactor existing code (1.5 weeks)	Improve design & implementation of existing functionality (2-3 weeks)	Implement unit+integration testing (1-2 weeks)	Implement additional features (2 weeks)

Add extra/more advanced functionality/testing/code analysis etc.
(?? weeks)

Risk analysis